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ABSTRACTS
The housing industry in Malaysia is an important industry nowadays. However 
the present of abandoned housing projects was effect the housing industry in Malaysia. 
According to the Ministry of Housing and Local Governments (KPKT) records since 
1990 till 2005, the problem of abandoned housing projects is indeed serious. It also 
recorded 261 projects involving 88,410 houses in Peninsular Malaysia were abandoned 
and 58,685 total of buyers were affected by this problems. Aim of this research is to 
study the abandoned housing projects in Selangor. Selangor was show the number of 
abandoned housing projects, which is 63 projects involving 32,987 houses affecting
22,480 buyers. The objective of the study is to know the causes of the abandoned housing 
projects and other factors influenced, to identify the impacts of abandoned housing 
projects and to recommend the method of prevention for housing project being 
abandoned. This research gets references from literature review and distribution of 
questionnaire to the selected respondents which have experience in the construction 
projects. The question asked in the questionnaire includes the general factors and others 
factors of abandoned housing projects and the impacts of abandoned housing projects. 
The data is analyzed and summarize by using chart. From the finding indicate the main 
factors of abandoned housing projects is poor construction and financial management by 
developer, the others main for general factors are unsuitable site location and the main 
impacts of abandoned housing projects are buyers are burdened with house loan while 
their house still abandoned. In this study also recommend the method of prevention for 
abandoned housing projects.
